Integrated Process Developers, Inc. | Project Estimating Worksheet

For Training Purposes Only

WORKING WITH YOUR TEAM: FOR EACH ACTIVITY FROM THE WBS, COMPLETE THE VARIOUS COLUMNS OF INFORMATION

Activity Resource Estimating			**Cost Estimating**		**Activity Duration Estimating** *Duration = Work / Average Hrs Per Day*		
Work Breakdown Structure Activity	Resource(s) Requirement	Work Required (Hours, Days, etc.)	Rate	Resource Cost (Work Req'd * Rate)	Average Hours per Day	Resource Duration	Activity Duration

© Integrated Process Developers, Inc., 1997 - 2009
All Rights Reserved.
http://www.processdevelopers.com

For permissions and other rights
under this copyright, contact IPDI
734/207-5470